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Time
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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 207 Date: 03-Jan-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 482

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Calibrated the prism constant of the corner cube prism using the horizontal distance of previous ABF
control points JA1000 and JA1001.
- Shot the 5 control points (hockey pucks) used by IPMC to calibrate the laser tracker to normal with the
W2 cap beam in both directions. Also shot the E and W line control points established by ABF surveys
used to assist IPMC in aligning the W2E South Hinge K pipe beam assembly.
- Continued to prepare for upcoming surveys on the Hinge K pipe beam assemblies.
- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- See Bob Brignano's diary for ABFs labor, equipment, and operations in regards to the Hinge K pipe beam
assembly alignment.

Attachment

ABF surveyor in the process of measuring the pipe beam. IPMC technician checking the alignment of the W2E South Hinge K
pipe beam assembly.
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ABF ironworkers preparing to adjust the W2E South Hinge K pipe
beam assembly.

IPMC control points (hockey pucks with flags) placed on top of the W2
cap beam.
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